
MEETING MINUTES – SC Enterprise Information System (SCEIS) 
Date of Meeting:  Thursday, January 17, 2008 

Time and Location:  2:30 p.m. – 3:30 p.m.  1 st Floor Governor’s Conference Room 
Wade Hampton Building 

Minutes Prepared By:  Joy Stagg 

2.  Meeting Agenda 

ü  Call to Order 
ü  Adoption of Agenda/Approval of Minutes 
ü  SCEIS Organization Changes 
ü  Project Status Update 
ü  Executive Session 
ü  Questions/Answers 

3.  Meeting Notes, Decisions, Issues 

a.  The Agenda was adopted as presented. 
b.  The Minutes from December 18, 2007, were adopted. 
c.  Pat O’Cain gave an update on the organizational changes, prime integrator transition, and the status 

of the Project; Phase 1B expected to Go­Live on April 7, 2008. 
d.  Chris Shuman gave a status update on HR/Payroll and discussed the organizational structure being 

evaluated for Phase 2 and beyond.  He discussed the Post­Implementation Incidents and the future 
FI/MM Phases; Phase 1B Rollout expected to Go­Live on April 7, 2008. 

e.  Committee adopted the Rollout date of April 7, 2008, for the 11 agencies, and agreed to revisit the 
Arts Commission and the Department of Agiculture, when finished mapping process. 

f.  Committee invited Emma Forkner to become a member. 
g.  Committee held an Executive Session. 
h.  Meeting adjourned at 3:43 p.m. 

1.  Attendance at Meeting 

Nat Kaminski, Chairman  Comptroller General’s Office 
Eddie Gunn  SC Budget and Control Board 
Ben Homeyer  House Ways and Means Committee 
Brenda Hart  SC Department of Mental Health 
Jim Bryant  Division of the State CIO 
Wendell Price  SC Department of Social Services 
Grant Gillespie  Governor’s Office 
Clint Leach  Senate Finance Committee 
Marcia Adams  SC Department of Motor Vehicles 
Sam Wilkins  Budget & Control Board, OHR 

Ex­officio Members Present: 
Pat O’Cain  Division of the State CIO 
Chris Shuman  Division of the State CIO 
Chris Joye  Division of the State CIO



4.  Action Items 
Action  Assigned to  Due Date 

a.  Overview of Budget  Pat O’Cain  02/15/08 
Status 

b.  Look at Phase 2 timeline  Pat O’Cain  02/15/08 

Status 

5.  Next Meeting 
Date:  Friday, February 15, 2008  Time:  10:00 a.m.­ 

11:00 a.m. 
Location:  1 st Floor Governor’s 

Conference Room 
Wade Hampton Building 

Agenda:


